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1. Purpose: incorporate work proposed for Request For Proposal (RFP) Engineering Change Proposal (ECP) 7256-
2 into contract IAW BAE Proposal DM-121-04 dated 20 Apr 2004 and as agreed to by the parties.

2. Remove and replace page B-4a with revised page B-4a. SUB-CLIN 0010AF changed FROM $4,484,875 TO
$5,184,652, an increase of $699,777. Previous contract actions that have affected this SUB-CLIN are P00026 and
P00048.

3. Section F: Remove Page F-8 and replace with revised Page F-8.

4. Section G: Remove pages G-1i (5), G-1i (5) (a) and replace with revised pages G-1i (5) and G-1i (5) (a). Total
contract funding is changed FROM $50,187,676 TO: $50,887,453, an increase of $699,777.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

CLIN
CLIN TYPE  Purchase Request # FROM CHANGE CLINTO

0010AF CPFF F2IRSP41130700 $4,484,875  $699,777 $5,184,652

TOTAL $699,777

RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification.
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PART | - THE SCHEDULE

SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS
CLIN DESCRIPTION QTY UNIT UNIT PRICE AMOUNT
0010AD SUBCLIN 1 JO N/A $349,664
AN/MPS-16 Pedestal Modification for AFMC
IAW BAE Proposal IRS-DM-147-02 as revised 30 Apr 02.
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(FIRM FIXED PRICE)
0010AE SUBCLIN 1 JO N/A $157,010
Magneto-Optical Data Recording Capability Upgrade for the UK
IAW BAE Proposal IRS-DM-134-01 as revised 29 Jul 02 and
IRS-DM-101-02.
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(FIRM FIXED PRICE)
0010AF SUBCLIN 1 JO N/A $4,999,891
COBRA JUDY X/S-Band Modification for
the AFTAC USNS Observation Island IAW
BAE Proposal IRS-DM-132-02 as revised 13 Jun 02,
IRS-DM-143-02 and IRS-DM-217-02, BAE Proposal IRS-DM-028-03,
Dated 4 Nov 02,IRS-DM-062-03, Dated 9 Jan 03, IRS-DM-092-03, dated 25 Feb 03
IRS-DM-121-04, dated 20 Apr 2004
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(COST PLUS FIXED FEE)
ESTIMATED COST $
FIXED FEE $
ESTIMATED CPFF $
0010AG SUBCLIN 1 JO N/A  $4,484,875

AN/MPS-36 C-Band Replacement for UTTR

IAW BAE Proposal IRS-DM-170-02 as revised 23 Sep 02,
IRS-DM-222-02 and IRS-DM-236-02.

Request for Proposal ECP 7258-1 dated 13 Jun 2003.
Price reduction IAW BAE Proposal IRS-DM-030-04
Dated 20 Nov 2003

FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION

(FIRM FIXED PRICE)

F08650-01-C-0066/P00091
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F-1 PERIOD OF PERFORMANCE

Qty/
CLIN Mod No.  Description Unit FOB/Ship to Delivery Date
Address

0003AC Fabrication Components 1JO FY7625 POP 1Jan02-0Sep02

P00029 Low Voltage Servo Controller 1EA WSMR 16Mar03

P00029 MOTR High Power Servo 1EA WSMR 16Mar03

P00032 MOTR Touchscreen Kits 2EA 45 SW 27Nov02

P00032 Fluid Cooler 1EA 30 SW 27Mar04
0004 Engineering/Tech Spt 1JO FY7625 POP 1Jan02-0Sep02
0004AA Engineering & Tech Spt 1JO FY7625 POP 1Jan02-0Sep02
0004AB Engineering Field Spt 1JO FY7625 POP 1Jan02-0Sep02
0004AC Engineering Investigation 1JO FY7625 POP 1Jan02-0Sep02
0005 Field Overhauls 1JO FY7625 POP 1Jan02-0Sep02
0006 Commercial Trans 1JO FY7625 POP 1Jan02-0Sep02
0007 Reimbur Travel/Per Diem 1JO FY7625 POP 1Jan02-0Sep02
0008 Reserved N/A N/A
0009 CDRL 1JO FY7625 POP 1Jan02-0Sep02
0010 Systems Modifications 1JO FY7625 POP 1Jan02-0Sep02
0010AA P00014 RIR 716 SLEP 3 and 4 1JO NAWC-WD 12Jan04
0010AB P00021 Local Oscillator Subsystem 1J0 DOE 30Jul03
0010AC P00022 Modulator/GUI 1J0 AFTAC 18Aug03
0010AC P00056 Power supply 1J0 AFTAC 31 Oct 2003
0010AD P00024 Pedestal Refurb & Upgrade 1JO AFMC 30Mar03
0010AE P00025 MO Recording Equip Upgrade 1JO UK 30Aug03
0010AF P00048 X/S-Band Modification Ol 1JO AFTAC |
0010AF P00091 X/S-Band Madification Ol- 1JO AFTAC 31 Dec 2004

ECP 7256-2
0010AG P00036 C-Band Replacement 1JO UTTR 06Jun05
0010AG P00059 Emissions Security capability, 1JO UTTR 06Jun05
pedestal hardware & lift sling

0011 Phase-In (Not incumbent) 3 MO FY7625 POP 10ct01-1Dec01
0012 Phase-In (Incumbent) 3 MO FY7625 POP 10ct01-1Dec01

F08650-01-C0066/P00091
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ACCT APPROPRIATE/LMT SUBHEAD/CPN
OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
Total Available for ACRN
FY 2004 CA for FY 04 $ 9,194,465.00
CA 5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400

F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33430100 PO0071
F2IRSP33370300 PO0071
F2IRSP33370500 PO0072
F2IRSP33370600 PO0073
F2IRSP33450300 PO0074
F2IRSP33490100 PO0074
F2IRSP33450500 PO0074
F2IRSP33450400 PO0074
F2IRSP32790100 PO0074
F2IRSP33450600 PO0074
F2IRSP33640200 PO0075
F2IRSP40070100 PO0076
F2IRSP40070100 PO0076
F2IRSP40070100 PO0076
F2IRSP33370700 PO0078
F2IRSP40220100 PO0079
F2IRSP40280300 PO0080
F2IRSP40290900 PO0080
F2IRSP40230400 PO0081
F2IRSP40230400 PO0081
F2IRSP40230400 PO0081

55048000
58405000
51015000
55042000
51016000
55057000
55080000
51510000
55460000
55462000
51710000
51710000
52004000
52007000
55711000
55989000
55048A00
51510000
55080000
55080000
58405000
58405000
58405000
58405000
51710000
51710000
55048A00
51511000
52006000
51723000
55080000
51710000
51510000
51015000
58405000
51015000
51510000

J02629

J02698
J02648
J02596
J02593
J02597
J02625
J02618
J02656
J02651
J02655
J02638
J01498
J00423
J00237
J02706
J02625
J02325
J02325

J02576
J02576
J02706
J02708
J02737
J02703
J02325
J02654
J02625
J02698

J02698
J02625

R e A R I e A R < R <= B = A e A R < R C R < R < A < < < A A

Increase to ACRN CA
251,388.00
314,126.00
267,820.00
100,889.00
343,934.00

51,783.00
127,067.00
785,394.00

51,783.00
194,449.00
427,576.00

96,796.00

69,898.00
126,348.00
208,534.00
140,602.00

30,153.00

26,159.00

75,685.00

39,112.00
424,279.00

18,966.00

18,661.00

39,610.00

40,533.00

58,743.00
418,921.00

97,030.00
250,889.00

58,144.00
285,316.00

33,480.00

33,456.00
110,790.00

53,760.00

56,760.00
116,517.00

$699,777.00

F08650-01-C-0066/P00091
G-1i (5)



ACCTCLASS

OBLIGACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN

RECIP DODAAD SUPPLEMENTAL
ACCOUNTING CLASSIFICATION

AMOUNT

F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P0O0083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P0O0083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P0O0083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P0O0083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 PO0083
F2IRSP40340200 P0O0083
F2IRSP40340200 PO0083
F2IRSP40610900 P0O0084
F2IRSP40550100 P0O0084
F2IRSP40620100 PO0084
F2IRSP40490300 PO0087
F2IRSP40830300 PO0088
F2IRSP40910100 PO0088
F2IRSP41040200 PO0088
F2IRSP41040200 PO0088
F2IRSP40910200 P0O0088
F2IRSP40540400 PO0090
F2IRSP41130700 PO0091

55048000 J02629
58405000

51015000 J02698
51016000 J02596
55042000 J02648
55057000 J02593
55080000 J02597
51510000 J02625
51511000 J02708
55460000 J02618
55462000 J02656
51710000 J02651
51723000 J02703
52004000 J02638
52006000 J02737
52007000 J01498
55711000 J00423
55989000 J00237
51710000 J02740
58405000

58405000

55048A00 J02706
55080000 J02261
55042000 J02780
58405000

51015000 J02698
58405000

51724000 J02746
55048A00 J02706

$12,959.00
$75,671.00
$52,448.00
$24,014.00
$18,787.00
$10,089.00
$14,874.00
$56,638.00
$49,915.00
$10,089.00
$32,269.00
$82,405.00
$8,255.00
$8,168.00
$84,802.00
$13,728.00
$25,102.00
$31,529.00
$16,600.00
$33,456.00
$33,456.00
$40,806.00
$63,346.00
$20,443.00
$383,640.00
$34,462.00
$18,842.00
$1,392,544.00

$699,777.00|
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